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Kennecott Utah Copper Corporation APTE BT CF j:,)
12000 West 2100 South o
P.O. Box 6001

Magna, Utah 84044-6001

Tel: (801) 569-6356

Fax (801) 569-7192 Kenneco“
Rohan McGowan-Jackson Utah copper

General Manager, HSEQ A member of the RIO TINTO Group

April 10,2008

Ms. Susan White

Utah Department of Natural Resources
Division of Oil, Gas and Mining

1594 West North Temple, Suite 1210
PO Box 145801

Salt Lake City, Utah 84114-5801

Subject: Amendment to Proposal for Resolution: Notice of Violation No. N2007-58-01

Dear Ms., White:

Thank you for your recent call in response to Kennecott Utah Copper’s (KUC) March 20, 2008
proposal for resolution of Notice of Violation No. N2007-58-01 (“the NOV™). Attached please
find an updated copy of attachment 5. This chart of key milestones has been updated to reflect
today as the start date of work to perform the agreed upon tasks to address the affirmative
obligations of the NOV.

KUC sincerely appreciates the Division’s willingness to work collaboratively to “achieve a
productive and mutually beneficial resolution to these issues. Should you wish to discuss these
issues further, please contact me at 569-6000.

Sincerely,

U 512

Rohan McGowan-Jackson

General Manager, HSEQ
Attachment 00 0 9
cc: J. Baza
B. Ericksen RECE! VED
APR 16 2008
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Task Name | 1st Quarter ! 2nd Quarter

| Jan | Feb | Mar | Apr | May |

Jun

Jul

ID

1 Projects i

2 Storm Water and Sediment Management Plan 4 _

3 Update the schematicitypical design drawing for insta:
eastside collection system.

4 Complete engineering drawings of engineered structu "
structure).

5 Completion of a surface water hydrologic study and ir7 =
Reclamation and Water Management Plan.

6 Include Updated schematic/design drawing of desilting 7}
system as well as engineering drawings as an Appen
Management Plan.

7 Update text within 2003 Reclamation and Water Man: '
the appendix with the drawings.

8 Sediment Sampling and Removal

9 Completion of sediment sampling.

10 Submittal of analytical results and a map showing the
sampling locations and copper notch.

11 Additional Siope Stability Study for Waste Rock withf_

12 Update the text within the 2003 Reclamation and Wa
original August 16, 2004 slope stabilization study has
as an appendix to the 2003 plan.

13 Update the text within the 2003 Reclamation and Wa:
commitment to perform DAN-W modeling and an add

14

Submittal of the additional waste rock stability study -
to the 2003 plan. |

Project: Engineering
Date: Thu 4/10/08

Task

Split
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